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12 Sept 56

Task VII tangential sensitivity and system check measurements requirements
were esteblished under the agreement that a HP-616A signal generator would be
Goverment Furnished to contractor, This was confirmed by the SP/EA requisition
as prepared and forwarded by MSB.

11 September 56@(1\’58) advised that a requisition in support of 25X1
ﬂms on hand for three signal generators type HP-616A. That these generators 25X1
currently in #tock) where under allocation 22, That SP/:A had redgased 1 of 2
to this project and would undersigned release the second of 2 in allocation 22
' to the project. This unit being that unit scheduled for use with RD-79, TO VII.

‘were advised in this regard and the matter referred  25X1
to (SPD). 25X1
12 3eptember 56‘ ‘(Projectz contacted undersigned, It was 25X1
expleined thut release of the unit would delay the E/CS-3 program., That the unit 25X1
would be returned to stock at the earliest possible date and it was anticipated
that the actual tim xceed 45-60 dggs from the time it is in the hands
of the contractor, indicated that a) the unit was desired to suprort 25X1

the ficld asmt b) that the requirement for the field being furnished this unit

was a proposal from Chief, SPD, c¢) that such equipment was knowm to be recuired in

the field, but d) the actual degree of urgency was not known (in terms of expediting

the return of this unit to stock for reissue upon completion of its use in ®D-79),

e) thet he would advise‘ ‘that release of t his from RD-79 would set back 25X1
the E/CS=3 in the order of 120 days minimum,

It was agreed that a command decision by Chief SPD is required to determine
whether;rcan stand a 45-60 day delay versus a minimum of an estimated 120 days 25X1
for the E CS;-3 progran,

LBR

13 sept 56 25X1
Chief SFD advised via Chief SP/EA to coordinate withz to have them
change their requisition to cover only the unit previocusly redeased to them from Allocation

CONFIDLNTIAL
22 and to initiate purchase of the items required for their project,
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